
PROJECT MILESTONES

 Estimated Completed  Milestone
 March 1, 2016 Construction of the South Causeway 
  is complete.

 March 1, 2016  Temporary pedestrian walkway on 
  vehicular bridge opens.

 April 30, 2016  Demolition of existing pedestrian bridge.

2017

 March 2017  New pedestrian bridge opens for  
  public use.

 August 2017  Construction of north causeway  
  along the Colorado River is complete.

	 August	2017	Traffic	Bridge	Detour		 Detour	/	Traffic	Bridge	Closure

	 December	2017	 New	Grand	Avenue	Bridge	completed

 December 2017  Completion of 6th and Laurel Roundabout

  Completion of River Street

  Completion of SH 82 and I-70 Exits

2018
 February 1, 2018  Completion of Glenwood Hot Springs Lot

 March 1, 2018 Causeway removal complete

	 June	30,	2018	 Landscaping	finalized 
  Project Complete!


